
9/1/2016 20160915

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/22/2016

JJ07919

CNQ131 Pay Period:  9/1/2016Contract: Estimate Number: 0003 to  09/15/2016Estimate Type: Progress

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/29/2016

06/29/2016

%

$0.00

55.0

55.0

55.0

100.00

%Percent Complete($):

%Percent Behind:

OVERTON

2.74

Date Notice to Proceed: 06/29/2016

08/22/2016

$648,591.85

$648,591.85

$623,086.69 $52,204.98$570,881.71

$0.00

$0.00Test Report Payment Adjustments:

$623,086.69 $570,881.71 52,204.98

$623,086.69 $52,204.98$570,881.71

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Resurfacing on S.R. 85 from the Jackson Co line to Davis Rd

97.26

20160915

Project(s): 67005-3215-94, 67005-4215-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/22/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

141467005-3215-94 From Jackson County Line To Davis RdHSIP-85(25)17.28 85148514
717167005-4215-04 The resurfacing on S.R. 85 from the Jackson County line (L.MN/A82.72 85718571

52,204.98

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67005-3215-94 0100 9007 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

67005-4215-04 0100 9008 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

67005-3215-94 0100 9001 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

67005-4215-04 0100 9002 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90020100

5,705.9805,705.980

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67005-3215-94 0100 9003 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

67005-4215-04 0100 9004 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90040100

-11,722.120-11,722.120

0.0000.000

67005-4215-04 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $72.610

0.000

0.000

$0.000

$0.000

303-01

67005-4215-04 0100 0020 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

49.000 $400.000

0.000

22.940

$0.000

$9,176.000

403-01

67005-4215-04 0100 0030 TON ACS MIX(PG64-22) THIN LIFT
ASPHALT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,797.000 $84.370

0.000

4,604.520

$0.000

$388,483.352

411-03.07

67005-4215-04 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-2,221.070-2,221.070

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67005-3215-94 0100 9005 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.30

67005-4215-04 0100 9006 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.30

67005-4215-04 0100 9009 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

67005-4215-04 0100 9010 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

67005-3215-94 0100 0010 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.100 $706.250

0.000

7.140

$0.000

$5,042.625

411-12.03

67005-4215-04 0100 0040 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

72,665.000 $1.020

0.000

77,058.670

$0.000

$78,599.843

415-01.02

67005-4215-04 0100 0050 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,549.980

0.000

1.000

$0.000

$13,549.980

712-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 544.50544.50 0.000.0067005-4215-04 0100 0060 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

333.000 $7.910

0.000

544.500

$0.000

$4,306.995

712-06

67005-3215-94 0100 0020 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $46.510

0.000

4.000

$0.000

$186.040

713-02.14

67005-3215-94 0100 0030 EACH SIGNS (DESCRIPTION)/(SCHOOL
BUS STOP AHEAD, S3-1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $299.760

0.000

4.000

$0.000

$1,199.040

713-16.20

67005-3215-94 0100 0040 EACH SIGNS (DESCRIPTION)/
(CHEVRON, W1-8)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $170.550

0.000

48.000

$0.000

$8,186.400

713-16.21

67005-3215-94 0100 0050 EACH SIGNS (DESCRIPTION)/(TURN
RIGHT w/30 MPH ADVISORY
SPEED, W1-

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $242.910

0.000

1.000

$0.000

$242.910

713-16.22

67005-3215-94 0100 0060 EACH SIGNS (DESCRIPTION)/(CURVE
(RIGHT)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $242.910

0.000

1.000

$0.000

$242.910

713-16.23

67005-3215-94 0100 0070 EACH SIGNS (DESCRIPTION)/(SPEED
LIMIT (45 mph)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $227.400

0.000

1.000

$0.000

$227.400

713-16.24
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 488.00488.00 0.000.0067005-3215-94 0100 0080 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

373.000 $28.430

0.000

488.000

$0.000

$13,873.840

716-01.21

67005-3215-94 0100 0090 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

445.000 $19.120

0.000

285.000

$0.000

$5,449.200

716-02.04

67005-3215-94 0100 0100 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $10.850

0.000

147.000

$0.000

$1,594.950

716-02.05

67005-3215-94 0100 0110 EACH PLASTIC WORD PAVEMENT
MARKING (                      )/(NO
PARKING )

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $439.300

0.000

10.000

$0.000

$4,393.000

716-03.09

67005-3215-94 0100 0120 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.800 $568.500

0.000

45.911

$0.000

$26,100.404

716-05.01

67005-3215-94 0100 0130 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.600 $2,222.340

23.244

23.244

$51,656.071

$51,656.071

716-13.02

67005-3215-94 0100 0140 L.F. SPRAY THERMO PVMT MRKNG
(60 mil) (8IN BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $0.570

963.000

963.000

$548.910

$548.910

716-13.03
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0067005-4215-04 0100 0070 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,264.010

0.000

1.000

$0.000

$18,264.010

717-01

V44 *END OF REPORT*
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